

Procurement Entity: Bia East District Assembly

Budget Period: Jan-March 2022

Source of Funding: IGF, DACF, DDF, GOG, MPCF, STOOL LANDS, CIDA

Contract Package*	Plan vs. Actual	Package Number	BASIC DATA			Plan vs. Actual	Tender Documents	Tendering Period	
			Estimated Amount (Cedis)	Procurement Method	Final Authority for Contract		Prep & Submission by Ex Agency	Tender Invitation Date	Tender Closing
						Duration	4-7 wks	1-2 wks	6-12 wks
								Plan	
BALANCE B/F	Plan		1,148,892.84			Plan			
	Actual					Actual			
PROCUREMENT OF VEHICLE SPAIR PARTS	Plan	WNR/BEDA/GDS/DACF/02/22	82,282.00	RFQ	ETC	Plan	31-MAR-2022	14-APRIL-2022	21-APRIL-2022
	Actual					Actual			
PROCUREMENT OF ELECTRICALS AND ELECTRONICS	Plan	WNR/BEDA/GDS/DACF/03/22	13,670.00	RFQ	HOE	Plan	04-JAN-2022	14-JAN-2022	21-JAN-2022
	Actual					Actual			
COMPENSATION AND ACQUISITION OF 15.24 ACRE LAND PROPOSE HOSPITAL	Plan	WNR/BEDA/GDS/DACF/04/22	300,000.00	NCT	ETC	Plan	31-MAR-2022	14-APRIL-2022	21-APRIL-2022
	Actual					Actual			
SUPPORT FOR NADMO	Plan	WNR/BEDA/GDS/DACF/01/22	36,500.00	RFQ	ETC	Plan	04-JAN-2022	14-JAN-2022	21-JAN-2022
	Actual					Actual			
	Plan					Plan			
	Actual					Actual			
	Plan					Plan			
	Actual					Actual			
	Plan					Plan			
	Actual					Actual			
	Plan					Plan			
	Actual					Actual			
	Plan					Plan			
	Actual					Actual			
	plan								
	Actual								
<b>Total Cost</b>	Plan		1,681,344.84			Plan			
	Actual					Actual			

**Fill gray cells only!**

Tender Evaluation		Contract Finalization				Goods Delivery	
Submission of Tender Eval Report	Approval by Final Authority	Plan vs. Actual	Contract Amount (Cedis)	Date Contract Award	Date Contract Signature	Arrival of Goods	Inspection Final Acceptance
1.5-3 wks	1-1.5wks	n	N/A	1wk	1.5-3wk	As specified	1-3wk
		Plan	1,148,892.84				
		Actual					
17-MAY-2022	24-MAY-2022	Plan	82,282.00	31-MAY-2022	6-JUNE-2022	10-JUNE-2022	16-JUNE-2022
		Actual					
18-FEB-2022	25-FEB-2022	Plan	13,670.00	3-MARCH-2022	10-MAR-2022	18-MAR-2022	25-MAR-2022
		Actual					
17-MAY-2022	24-MAY-2022	Plan	300,000.00	31-MAY-2022	6-JUNE-2022	10-JUNE-2022	16-JUNE-2022
		Actual					
18-FEB-2022	25-FEB-2022	Plan	36,500.00	3-MARCH-2022	10-MAR-2022	18-MAR-2022	25-MAR-2022
		Actual					
		Actual					
		Actual					
		Plan					
		Actual					
		Plan					
		Actual					
		Plan					
		Actual					
		Plan					
		Actual					
		Plan					
		Actual					
		Plan					
		Actual					
		Plan	1,681,344.84				
		Actual					